

Isleworth & Brentford Area Forum – Action Plan 2015 - 2018

SUMMARY

This document sets out the priorities of the Isleworth & Brentford Area Forum until May 2018. It will be held as a standing item on the agenda of the forum and bi-monthly monitoring will be provided by officers as required to show that progress on delivering these improvements is being made.

The plan has two sections:

- 1) 'Priority projects' that have been chosen by ward councillors, who will become the project champion
- 2) A shortlist of five proposals for improvement that span the area

SECTION 1: OUR 10 PRIORITY PROJECTS

ID	Councillor champion	Lead Officer	Project Title	Detail	Anticipated Project Timeline
PP1	Ed Mayne	Mark Frost	Church Street/North Street Traffic Management/ Environmental Improvements	Two stage process to consider improvements to Church Street and North street. Phase 1 will investigate the impact of preventing through traffic using Church Street and/or one way working of North Street. Phase 2 would either develop detailed designs for a road closure scheme or, if no support exists for this proposal explore alternative traffic calming options	Nov 2014 Traffic destination surveys currently being undertaken Dec 2014 Analysis of survey results January 2015 Briefing note to IBAF June/July 2015 Public consultation September 2015 Presentation to IBAF on results of public consultation.
PP2	Melvin Collins	Sarah Ruane	Gunnersbury Park Regeneration	Regular updates on the regeneration of Gunnersbury Park	Presentation to Area Forum at least annually
PP3	Tony Louki & Katherine Dunne	Rachel Victor-Sampson	London Road Interest Group	Development of informal business improvement district style partnership for London Road as a way of improving the amenity of the area and encouraging economic growth. Original focus on Osterley & Spring Grove and Syon Wards, however there is potential for extension if the model works.	Summer 2015 – Scoping and Engagement exercise undertaken and business support secured. Autumn 2015 – Development of a draft improvement plan for the area. Spring 2016 – agreed action plan for the area to inform future spending considerations.

ID	Councillor champion	Lead Officer	Project Title	Detail	Anticipated Project Timeline
PP4	Peter Carey	Mark Frost/ Kay Duffy	Improved community engagement for the Area Forum	Host an annual meeting of the forum in a different locale, and promote this to encourage further participation.	For scoping from June 2015
PP5	Sheila O'Reilly		Improved street cleanliness in Osterley	Street cleanliness improvements in vicinity of Osterley Park and along Thornbury Road, including provision of two litter bins at the entrance of the park.	Project commencement
PP6	Linda Green	Mark Frost	Duke of Northumberland River/Oak Lane/Weavers Close Improvement project	Environmental improvements in the vicinity of the Duke of Northumberland River. Note: Partnership project with Central Hounslow Area Forum	Consultation complete, report to Area Forums in June 2015
PP7	Sue Sampson	Sarah Ruane	Masterplanning of Redlees Park	A new masterplan of the park. To include investigation of provision for reducing commuter parking in the car park.	For consideration by forum 2015/16
PP8	Steve Curran	Mark Frost	St John's Road Improvements	Package of measures for improvements along St John's Road	Consultation finished, report to Area Forum in March 2015. Detailed design followed by statutory consultation spring/summer 2015. Further detailed design Autumn/winter 2015/16. Build 2016/17.
PP9	Myra Savin	Mark Frost /TfL	Improvements for pedestrians and cyclists along and across the Great West Road.	Campaigning for improvements along the Great West Road to include junction of Ealing Road/ Windmill Road and Boston Manor Road	TfL to present an update on current proposals and work committed to date in July 2015

ID	Councillor champion	Lead Officer	Project Title	Detail	Anticipated Project Timeline
PP10	Theo Dennison	Mark Frost/TfL	Gillette Corner Improvements	Improvements to cycle and pedestrian safety at Gillette Corner.	Scoping undertaken in 2015/16

SECTION 2: AREA FORUM WIDE PROJECTS

ID	Project Title	Detail	Anticipated Project Timeline
WP1	Overnight Lorry Ban	To impose restrictions preventing goods vehicles of 5 tonne or above parking overnight in residential roads in the borough	Currently on hold awaiting resourcing.
WP2	Prevention of parking near junctions	To provide protection against parking vehicles in and around junctions through provision of double yellow lines.	Action plan provided by end 2015, for substantive implementation by May 2018
WP3	Footway parking	Implementation of footway parking on the approved roads in the area forum area	Action plan provided by end 2015, for substantive implementation by May 2018
WP4	School 20mph zones	Implementation of 20mph zones across the area forum area in vicinity of schools	In detailed design for primary school phase 1. Secondary School consultation to commence in 2016.
WP5	Flytipping hotspots	Regular updates on flytipping hotspots in the area to include: Thornbury Road A4 – Jersey Road St Johns Road - Rail Bridge	Update to be provided on enforcement activity at July 2015 meeting